
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 08/20/2015

ESTIMATE SUMMARY 10:31:44

CONTID: C18204         ESTIMATE NO: 0014 PROG 2005

PCN: 18204-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US40ML EBND OVER TOLLGATE CREEK PERCENT TIME:

PROJECT NO: FBR0404-051                   

US40:OVER TOLLGATE CREEK - FBR

NAME OF ROAD: 040C

PROJECT COUNTIES: ADAMS, REGION 6

CONTRACTOR:

LAWRENCE CONSTRUCTION COMPANY PAY PERIOD ENDING 08/03/2015 DATE TIME STARTED 06/09/2014

9002 N. MOORE RD. DATE LET 02/27/2014 DATE WORK BEGAN 06/09/2014

 DATE AWARDED 03/14/2014 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 04/01/2014 DATE ACCEPTED

LITTLETON CO 80125     (303)791-5642 DATE NOTICE TO PROCEED 06/09/2014

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 7,436,374.81 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 7,069,788.75 NON-PARTICIPATING 223,593.12

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -6,707.80

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

60.76

WORK DAYS

WORK DAYS

54.11%

3,412,446.58

223,593.12

223,593.12

216,885.32

$

$

$

$

0.00

4,023,928.23

4,023,928.23

376,438.54

4,400,366.77

-105,717.85

0.00

4,294,648.92

0.00

AMOUNT DUE 4,294,648.92 216,885.32

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 216,885.32

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

ARAPAHOE, REGION 6

  

240.0 TIME ALLOW: 395

ORIG TIME ALLOW: 395
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PCN: 18204-BID    ESTIMATE RUN 08/20/2015

PROJECT: FBR0404-051                   ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:31:44

CUMULATIVE
AMOUNT

CAT NO0200 0200 Aurora Roadway 

0005 Removal of Structures and Obstructions 0.000

3.000

202-00000  
 

3,848.073.000

3,848.07

3.000

L S 

1,282.69000

0010 Removal of Tree 0.000

3.000

202-00010  
 

1,489.953.000

1,489.95

3.000

EACH

496.65000

0015 *Removal of Inlet 0.000

1.000

202-00019  
 

354.371.000

354.37

1.000

EACH

354.37000

0020 Removal of Riprap 31.000

0.000

202-00027  
 

1,426.6231.000

0.00

31.000

SY  

46.02000

0025 *Removal of Fire Hydrant 0.000

1.000

202-00031  
 

679.211.000

679.21

1.000

EACH

679.21000

0030 *Removal of Valve 0.000

0.000

202-00032  
 

0.000.000

0.00

0.000

EACH

428.77000

0035 Removal of Pipe 0.000

121.000

202-00035  
 

3,129.06121.000

3,129.06

121.000

LF  

25.86000

0040 Removal of Wall 0.000

0.000

202-00155  
 

0.000.000

0.00

10.000

LF  

84.93000

0045 Removal of Sidewalk 9.000

273.000

202-00200  
 

2,129.10282.000

2,061.15

424.000

SY  

7.55000

0050 Removal of Gutter 0.000

6.000

202-00202  
 

93.906.000

93.90

55.000

LF  

15.65000

0055 Removal of Curb and Gutter 16.000

124.000

202-00203  
 

791.00140.000

700.60

377.000

LF  

5.65000
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PCN: 18204-BID    ESTIMATE RUN 08/20/2015

PROJECT: FBR0404-051                   ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:31:44

CUMULATIVE
AMOUNT

CAT NO0200 0200 Aurora Roadway 

0060 Removal of Brick Pavers 0.000

47.000

202-00207  
 

1,246.4447.000

1,246.44

47.000

SY  

26.52000

0065 Removal of Asphalt Mat 69.000

142.000

202-00220  
 

915.74211.000

616.28

320.000

SY  

4.34000

0070 *Removal of Ground Sign 0.000

0.000

202-00810  
 

0.000.000

0.00

3.000

EACH

53.59000

0075 Reset Structure 0.000

0.000

210-00001  
 

0.000.000

0.00

2.000

EACH

1,817.59000

0080 *Reset Light Standard 0.000

0.000

210-00750  
 

0.000.000

0.00

2.000

EACH

643.15000

0085 *Reset Pull Box 0.000

0.000

210-00827  
 

0.000.000

0.00

2.000

EACH

535.97000

0090 Adjust Manhole 0.000

0.000

210-04010  
 

0.000.000

0.00

4.000

EACH

2,708.35000

0095 Adjust Valve Box 0.000

0.000

210-04050  
 

0.000.000

0.00

7.000

EACH

189.87000

0100 Tree Grate 0.000

0.000

213-00500  
 

0.000.000

0.00

3.000

EACH

2,326.08000

0100 MATERIAL ALLOWANCE Cast Iron Tree Grates 3.000

0.000

4,800.003.000

0.00EACH

1,600.00000

0105 *Deciduous Tree (2 Inch Caliper) 0.000

0.000

214-00220  
 

0.000.000

0.00

3.000

EACH

493.08000
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PCN: 18204-BID    ESTIMATE RUN 08/20/2015

PROJECT: FBR0404-051                   ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:31:44

CUMULATIVE
AMOUNT

CAT NO0200 0200 Aurora Roadway 

0110 Aggregate Base Course (Class 6) 0.000

0.000

304-06000  
 

0.000.000

0.00

169.000

TON 

28.73000

0115 *Stone Matrix Asphalt 0.000

0.000

403-09210  
 

0.000.000

0.00

46.000

TON 

127.12000

0120 *Hot Mix Asphalt (Grading S) (100) (PG 64-22) 0.000

0.000

403-33841  
 

0.000.000

0.00

171.000

TON 

83.66000

0125 *Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

0.000.000

0.00

27.000

GAL 

9.11000

0130 Geotextile (Separator) (Class 1) 0.000

0.000

420-00132  
 

0.000.000

0.00

554.000

SY  

4.08000

0135 *6 Inch Plastic Pipe 0.000

16.000

603-50006  
 

1,406.4016.000

1,406.40

16.000

LF  

87.90000

0140 *8 Inch Plastic Pipe 58.000

0.000

603-50008  
 

3,854.6858.000

0.00

58.000

LF  

66.46000

0145 *Inlet Type R  L 10 (10 Foot) 0.000

1.000

604-19210  
 

6,035.761.000

6,035.76

1.000

EACH

6,035.76000

0150 *Manhole Slab Base (5 Foot) 0.000

1.000

604-30005  
 

2,591.581.000

2,591.58

1.000

EACH

2,591.58000

0155 *Manhole Slab Base (10 Foot) 1.000

0.000

604-30010  
 

3,433.551.000

0.00

1.000

EACH

3,433.55000

0160 *Manhole Slab Base (15 Foot) 1.000

1.000

604-30015  
 

7,845.442.000

3,922.72

2.000

EACH

3,922.72000
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PCN: 18204-BID    ESTIMATE RUN 08/20/2015

PROJECT: FBR0404-051                   ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:31:44

CUMULATIVE
AMOUNT

CAT NO0200 0200 Aurora Roadway 

0165 *Concrete Sidewalk 0.000

0.000

608-00000  
 

0.000.000

0.00

328.000

SY  

34.30000

0170 *Concrete Curb Ramp 0.000

19.000

608-00010  
 

1,812.6019.000

1,812.60

19.000

SY  

95.40000

0175 *Brick Pavers 0.000

0.000

608-00050  
 

0.000.000

0.00

284.000

SF  

58.95000

0180 *Curb Type 2 (Section B) 0.000

0.000

609-20010  
 

0.000.000

0.00

49.000

LF  

15.01000

0185 *Curb and Gutter Type 2 (Section II-B) 0.000

183.500

609-21020  
 

2,754.34183.500

2,754.34

320.000

LF  

15.01000

0190 *Gutter Type 2 (8 Foot) 0.000

0.000

609-24008  
 

0.000.000

0.00

55.000

LF  

41.81000

0195 *Concrete Foundation Pad 0.000

0.000

613-40000  
 

0.000.000

0.00

2.000

EACH

1,071.92000

0200 *Luminaire High Pressure Sodium (250 Watt) 0.000

0.000

613-70250  
 

0.000.000

0.00

2.000

EACH

428.77000

0205 *Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

30.000

SF  

19.30000

0210 *Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

36.000

SF  

23.58000

0215 *Steel Sign Post (2x2 Inch Tubing) 0.000

0.000

614-00216  
 

0.000.000

0.00

96.000

LF  

18.22000
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PCN: 18204-BID    ESTIMATE RUN 08/20/2015

PROJECT: FBR0404-051                   ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:31:44

CUMULATIVE
AMOUNT

CAT NO0200 0200 Aurora Roadway 

0220 *Steel Sign Post (2.25x2.25 Inch Tubing) 0.000

0.000

614-00218  
 

0.000.000

0.00

27.000

LF  

22.51000

0225 *6 Inch Valve and Valve Box 0.000

0.000

616-50048  
 

0.000.000

0.00

0.000

EACH

4,352.88000

0230 *5-1/4 Inch Fire Hydrant 0.000

1.000

619-78042  
 

13,233.051.000

13,233.05

1.000

EACH

13,233.05000

0235 *18 Inch Drainage Pipe (Class 7) (Complete In P lace) 23.000

74.000

624-27019  
 

8,310.9697.000

6,340.32

136.000

LF  

85.68000

0240 *Epoxy Pavement Marking 0.000

0.000

627-00005  
 

0.000.000

0.00

2.000

GAL 

98.62000

0245 *Preformed Thermoplastic Pavement Marking (Word -Symbol) 0.000

0.000

627-30405  
 

0.000.000

0.00

32.000

SF  

15.28000

0250 F/A Irrigation Restoration 0.000

0.000

700-70035  
 

0.000.000

0.00

5,000.000

F A 

1.00000

CAT 72,181.8252,315.80175,061.35CURRENT AMT0200 $ $ $

CAT NO0250 0250 ROADWAY 

0255 Clearing and Grubbing 1.000

0.000

201-00000  
 

7,927.681.000

0.00

1.000

L S 

7,927.68000

0260 *Removal of Structures and Obstructions 2.000

0.000

202-00000  
 

2,565.382.000

0.00

2.000

L S 

1,282.69000

0265 Removal of Tree 9.000

0.000

202-00010  
 

4,469.859.000

0.00

16.000

EACH

496.65000
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PCN: 18204-BID    ESTIMATE RUN 08/20/2015

PROJECT: FBR0404-051                   ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:31:44

CUMULATIVE
AMOUNT

CAT NO0250 0250 ROADWAY 

0270 *Removal of Inlet 1.000

0.000

202-00019  
 

354.371.000

0.00

1.000

EACH

354.37000

0275 *Removal of Manhole 5.000

0.000

202-00021  
 

2,270.905.000

0.00

8.000

EACH

454.18000

0280 Removal of Embankment Protector Type 3 1.000

0.000

202-00023  
 

690.991.000

0.00

2.000

EACH

690.99000

0285 *Removal of Pipe 624.000

80.000

202-00035  
 

18,205.44704.000

2,068.80

760.000

LF  

25.86000

0290 Removal of Sidewalk 106.000

0.000

202-00200  
 

800.30106.000

0.00

299.000

SY  

7.55000

0295 Removal of Curb 0.000

0.000

202-00201  
 

0.000.000

0.00

153.000

LF  

10.08000

0300 Removal of Curb and Gutter 133.000

0.000

202-00203  
 

751.45133.000

0.00

487.000

LF  

5.65000

0305 Removal of Concrete Pavement 42.000

0.000

202-00210  
 

286.0242.000

0.00

1,601.000

SY  

6.81000

0310 Removal of Asphalt Mat 378.000

0.000

202-00220  
 

1,640.52378.000

0.00

5,025.000

SY  

4.34000

0315 *Removal of Asphalt Mat (Planing) (Special) 0.000

0.000

202-00246  
 

0.000.000

0.00

336.000

SY  

10.21000

0320 *Removal of Light Standard 1.000

0.000

202-00700  
 

535.971.000

0.00

1.000

EACH

535.97000
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PCN: 18204-BID    ESTIMATE RUN 08/20/2015

PROJECT: FBR0404-051                   ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:31:44

CUMULATIVE
AMOUNT

CAT NO0250 0250 ROADWAY 

0325 *Removal of Ground Sign 2.000

0.000

202-00810  
 

107.182.000

0.00

10.000

EACH

53.59000

0330 *Removal of Pull Box 0.000

0.000

202-00827  
 

0.000.000

0.00

5.000

EACH

107.19000

0335 *Removal of Traffic Signal Equipment 1.000

0.000

202-00828  
 

2,679.821.000

0.00

1.000

L S 

2,679.82000

0340 *Removal of Impact Attenuator 1.000

0.000

202-00895  
 

267.991.000

0.00

1.000

EACH

267.99000

0345 Removal of Fence 119.500

0.000

202-01000  
 

58.56119.500

0.00

243.000

LF  

0.49000

0350 *Removal of Guardrail Type 3 76.000

0.000

202-01130  
 

8,065.1276.000

0.00

76.000

LF  

106.12000

0355 Removal of Guardrail Type 7 82.000

0.000

202-01170  
 

5,635.8682.000

0.00

82.000

LF  

68.73000

0360 Clean Culvert 0.000

0.000

202-04002  
 

0.000.000

0.00

4.000

EACH

1,521.03000

0365 Clean Valve Box 0.000

0.000

202-04005  
 

0.000.000

0.00

7.000

EACH

428.77000

0370 *Unclassified Excavation (Complete In Place) 16,700.000

1,500.000

203-00010  
 

263,536.0018,200.000

21,720.00

19,580.000

CY  

14.48000

0375 Muck Excavation 0.000

0.000

203-00100  
 

0.000.000

0.00

500.000

CY  

11.36000
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PCN: 18204-BID    ESTIMATE RUN 08/20/2015

PROJECT: FBR0404-051                   ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:31:44

CUMULATIVE
AMOUNT

CAT NO0250 0250 ROADWAY 

0380 *Potholing 143.000

8.000

203-01597  
 

43,252.44151.000

2,291.52

151.000

HOUR

286.44000

0385 *Sweeping (With Pickup Broom) 37.000

8.000

203-01622  
 

6,752.7045.000

1,200.48

300.000

HOUR

150.06000

0390 Structure Backfill (Flow-Fill) 0.000

0.000

206-00065  
 

0.000.000

0.00

18.000

CY  

98.51000

0395 *Structure Backfill (Flowable Fly Ash) 0.000

0.000

206-00066  
 

0.000.000

0.00

5.000

CY  

98.94000

0400 Filter Material (Class A) 0.000

0.000

206-00510  
 

0.000.000

0.00

627.000

CY  

43.51000

0405 Topsoil 0.000

0.000

207-00205  
 

0.000.000

0.00

233.000

CY  

22.69000

0410 *Erosion Log (12 Inch) 1,474.000

0.000

208-00002  
 

5,217.961,474.000

0.00

6,012.000

LF  

3.54000

0415 *Silt Fence (Reinforced) 0.000

0.000

208-00021  
 

0.000.000

0.00

346.000

LF  

2.14000

0420 Concrete Washout Structure 2.000

0.000

208-00045  
 

2,513.882.000

0.00

2.000

EACH

1,256.94000

0425 *Storm Drain Inlet Protection 15.000

0.000

208-00050  
 

4,823.7015.000

0.00

15.000

EACH

321.58000

0430 Temporary Slope Drain 282.000

65.000

208-00060  
 

3,091.77347.000

579.15

400.000

LF  

8.91000
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PCN: 18204-BID    ESTIMATE RUN 08/20/2015

PROJECT: FBR0404-051                   ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:31:44

CUMULATIVE
AMOUNT

CAT NO0250 0250 ROADWAY 

0435 Vehicle Tracking Pad 1.000

0.000

208-00070  
 

2,005.161.000

0.00

4.000

EACH

2,005.16000

0440 Removal and Disposal of Sediment (Labor) 324.500

49.500

208-00103  
 

15,236.76374.000

2,016.63

600.000

HOUR

40.74000

0445 Removal and Disposal of Sediment (Equipment) 54.500

10.000

208-00105  
 

5,185.1664.500

803.90

600.000

HOUR

80.39000

0450 Erosion Control Supervisor 224.000

25.000

208-00206  
 

27,006.54249.000

2,711.50

395.000

DAY 

108.46000

0455 Temporary Berms 535.000

0.000

208-00300  
 

1,658.50535.000

0.00

600.000

LF  

3.10000

0460 Water Control 0.950

0.000

208-00400  
 

81,438.360.950

0.00

1.000

L S 

85,724.59000

0465 Water (Landscaping) 0.000

0.000

209-00100  
 

0.000.000

0.00

49.000

MGAL

139.34000

0470 *Time-Released Water Product 0.000

0.000

209-00200  
 

0.000.000

0.00

2,940.000

EACH

5.99000

0475 *Reset Intersection Detection System (Camera) 0.000

0.000

210-00890  
 

0.000.000

0.00

1.000

EACH

1,286.32000

0480 Adjust Manhole 0.000

0.000

210-04010  
 

0.000.000

0.00

4.000

EACH

2,708.35000

0485 *Seeding (Native) 0.100

0.000

212-00006  
 

241.900.100

0.00

0.560

ACRE

2,419.01000
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PCN: 18204-BID    ESTIMATE RUN 08/20/2015

PROJECT: FBR0404-051                   ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:31:44

CUMULATIVE
AMOUNT

CAT NO0250 0250 ROADWAY 

0490 *Soil Conditioning 0.100

0.000

212-00032  
 

82.950.100

0.00

0.560

ACRE

829.48000

0495 *Mulching (Weed Free Hay) 0.000

0.000

213-00002  
 

0.000.000

0.00

0.560

ACRE

974.12000

0500 *Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

112.000

LB  

4.29000

0505 *Bonded Fiber Matrix 0.000

0.000

213-00150  
 

0.000.000

0.00

1.000

ACRE

3,376.58000

0510 *Landscape Maintenance 0.000

0.000

214-00000  
 

0.000.000

0.00

1.000

L S 

9,111.37000

0515 *Deciduous Tree (1 Inch Caliper) 0.000

0.000

214-00210  
 

0.000.000

0.00

49.000

EACH

251.90000

0520 *Brush Layer Cutting 0.000

0.000

214-01010  
 

0.000.000

0.00

833.000

EACH

2.63000

0525 *Soil Retention Blanket (Straw/Coconut) 492.000

0.000

216-00041  
 

924.96492.000

0.00

1,053.000

SY  

1.88000

0530 *Herbicide Treatment 6.000

0.000

217-00020  
 

572.406.000

0.00

40.000

HOUR

95.40000

0535 *Wildlife Biologist 125.000

21.000

240-00000  
 

10,954.38146.000

1,575.63

146.000

HOUR

75.03000

0540 *Environmental Health and Safety Management 0.950

0.000

250-00010  
 

2,342.170.950

0.00

1.000

L S 

2,465.44000
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0545 *Monitoring Technician 0.000

0.000

250-00050  
 

0.000.000

0.00

0.000

HOUR

68.60000

0550 *Health and Safety Officer 0.000

0.000

250-00110  
 

0.000.000

0.00

0.000

HOUR

93.26000

0555 Aggregate Base Course (Class 6) 0.000

0.000

304-06000  
 

0.000.000

0.00

1,758.000

TON 

28.73000

0560 *Hot Mix Asphalt (Patching) (Asphalt) 5.250

9.530

403-00720  
 

3,089.4614.780

1,992.06

20.000

TON 

209.03000

0565 *Emergency Pothole Repair 13.960

0.000

403-00800  
 

9,577.1213.960

0.00

20.000

TON 

686.04000

0570 *Stone Matrix Asphalt 0.000

0.000

403-09210  
 

0.000.000

0.00

350.000

TON 

127.12000

0575 *Hot Mix Asphalt (Grading S) (100) (PG 64-22) 0.000

0.000

403-33841  
 

0.000.000

0.00

1,312.000

TON 

83.66000

0580 *Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

0.000.000

0.00

212.000

GAL 

9.11000

0585 *Concrete Pavement (8-1/2 Inch) (Fast Track) 0.000

0.000

412-00870  
 

0.000.000

0.00

1,569.000

SY  

73.96000

0590 Geotextile (Drainage) (Class 1) 0.000

0.000

420-00112  
 

0.000.000

0.00

3,759.000

SY  

3.79000

0595 Geotextile (Separator) (Class 1) 0.000

0.000

420-00132  
 

0.000.000

0.00

5,811.000

SY  

4.08000
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0600 *Drilled Caisson (18 Inch) 0.000

0.000

503-00018  
 

0.000.000

0.00

4.000

LF  

160.78000

0605 *Drilled Caisson (30 Inch) 0.000

0.000

503-00030  
 

0.000.000

0.00

12.000

LF  

173.30000

0610 *Drilled Caisson (36 Inch) 0.000

0.000

503-00036  
 

0.000.000

0.00

16.000

LF  

252.99000

0615 *Drilled Caisson (42 Inch) 0.000

0.000

503-00042  
 

0.000.000

0.00

19.000

LF  

329.45000

0620 *Grouted Riprap 0.000

0.000

506-00030  
 

0.000.000

0.00

3,759.000

CY  

128.70000

0625 *Bridge Compression Joint Sealer 0.000

0.000

518-00000  
 

0.000.000

0.00

115.000

LF  

67.99000

0630 *Concrete Class D 0.000

0.000

601-03000  
 

0.000.000

0.00

4.000

CY  

408.60000

0635 *Inlet Type R  L 5 (10 Foot) 0.000

0.000

604-19110  
 

0.000.000

0.00

1.000

EACH

4,637.03000

0640 *Inlet Type R  L 10 (5 Foot) 1.000

0.000

604-19205  
 

4,664.131.000

0.00

1.000

EACH

4,664.13000

0645 *Inlet Type R Special (10 Foot) 1.000

0.000

604-19410  
 

7,181.911.000

0.00

1.000

EACH

7,181.91000

0650 *Manhole Slab Base (10 Foot) 2.000

0.000

604-30010  
 

6,867.102.000

0.00

2.000

EACH

3,433.55000
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0655 *Manhole Slab Base (15 Foot) 0.000

0.000

604-30015  
 

0.000.000

0.00

1.000

EACH

3,922.72000

0660 *Manhole Slab Base (20 Foot) 1.000

0.000

604-30020  
 

5,386.431.000

0.00

1.000

EACH

5,386.43000

0665 *Transition Type 3G 0.000

0.000

606-01370  
 

0.000.000

0.00

1.000

EACH

3,550.23000

0670 *End Anchorage (Nonflared) 0.000

0.000

606-02003  
 

0.000.000

0.00

1.000

EACH

4,266.27000

0675 Fence (Plastic) 1,674.000

250.000

607-11525  
 

4,983.161,924.000

647.50

1,924.000

LF  

2.59000

0680 *Concrete Sidewalk 0.000

0.000

608-00000  
 

0.000.000

0.00

213.000

SY  

34.30000

0685 *Concrete Curb Ramp 0.000

0.000

608-00010  
 

0.000.000

0.00

38.000

SY  

95.40000

0690 *Curb Type 2 (Section M) 0.000

0.000

609-20011  
 

0.000.000

0.00

697.000

LF  

17.15000

0695 *Curb and Gutter Type 2 (Section II-B) 0.000

0.000

609-21020  
 

0.000.000

0.00

285.000

LF  

15.01000

0700 *Median Cover Material (Patterned Concrete) 0.000

0.000

610-00020  
 

0.000.000

0.00

2,342.000

SF  

7.50000

0705 *Delineator (Type I) 0.000

0.000

612-00001  
 

0.000.000

0.00

6.000

EACH

21.44000
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0710 *Location Marker (Fiber Optic)(Dome) 0.000

0.000

612-00260  
 

0.000.000

0.00

7.000

EACH

214.38000

0715 *2 Inch Electrical Conduit 148.000

0.000

613-00200  
 

1,269.84148.000

0.00

148.000

LF  

8.58000

0720 *2 Inch Electrical Conduit (Bored) 784.000

0.000

613-00206  
 

6,726.72784.000

0.00

784.000

LF  

8.58000

0725 *3 Inch Electrical Conduit 0.000

0.000

613-00300  
 

0.000.000

0.00

160.000

LF  

10.72000

0730 *3 Inch Electrical Conduit (Bored) 0.000

0.000

613-00306  
 

0.000.000

0.00

670.000

LF  

10.72000

0735 *4 Inch Electrical Conduit (Install Only) 792.000

0.000

613-00402  
 

5,092.56792.000

0.00

792.000

LF  

6.43000

0740 *2 Inch Electrical Conduit (Plastic) 0.000

0.000

613-01200  
 

0.000.000

0.00

386.000

LF  

8.58000

0745 *Type Two Pull Box 0.000

0.000

613-07002  
 

0.000.000

0.00

5.000

EACH

643.15000

0750 *Type Three Pull Box 0.000

0.000

613-07003  
 

0.000.000

0.00

1.000

EACH

857.54000

0755 *Pull Box (24"x36"x24") 3.000

0.000

613-07023  
 

2,894.193.000

0.00

7.000

EACH

964.73000

0760 *Wiring 0.000

0.000

613-10000  
 

0.000.000

0.00

1.000

L S 

19,937.83000
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0765 *Sign Panel (Class I) 4.000

0.000

614-00011  
 

77.204.000

0.00

71.000

SF  

19.30000

0770 *Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

9.000

SF  

23.58000

0775 *Sign Panel (Class III) 0.000

0.000

614-00013  
 

0.000.000

0.00

30.000

SF  

28.94000

0780 *Steel Sign Support (2-1/2 In Round Sch 80) (Po st & 
Slipbase 

0.000

0.000

614-01583  
 

0.000.000

0.00

94.000

EACH

40.74000

0785 *Pedestrian Signal Face (16)(Countdown)(LED 
Replacement) 

0.000

0.000

614-70250  
 

0.000.000

0.00

3.000

EACH

750.35000

0785 MATERIAL ALLOWANCE PED HEAD 3.000

0.000

1,005.003.000

0.00EACH

335.00000

0790 *Traffic Signal Face (12-12-12) 0.000

0.000

614-70336  
 

0.000.000

0.00

10.000

EACH

750.35000

0790 MATERIAL ALLOWANCE 12x3 TS Face 10.000

0.000

5,250.0010.000

0.00EACH

525.00000

0795 *Traffic Signal Face (12-12-12-12) 0.000

0.000

614-70448  
 

0.000.000

0.00

2.000

EACH

964.73000

0795 MATERIAL ALLOWANCE 12x4 TS Face 2.000

0.000

1,180.002.000

0.00EACH

590.00000

0800 *Communications Cabinet (Type 2) 0.000

0.000

614-72832  
 

0.000.000

0.00

1.000

EACH

10,183.30000



CONTID: C18204         COLORADO DEPARTMENT OF TRANSPORTATION Page 17

PCN: 18204-BID    ESTIMATE RUN 08/20/2015

PROJECT: FBR0404-051                   ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:31:44

CUMULATIVE
AMOUNT

CAT NO0250 0250 ROADWAY 

0805 *Pedestrian Push Button 0.000

0.000

614-72860  
 

0.000.000

0.00

3.000

EACH

321.58000

0805 MATERIAL ALLOWANCE PED PB 3.000

0.000

525.003.000

0.00EACH

175.00000

0810 *Fire Preemption Unit and Timer 0.000

0.000

614-72866  
 

0.000.000

0.00

1.000

EACH

4,823.67000

0815 *Vehicle Detection System (Single Camera) 0.000

0.000

614-72895  
 

0.000.000

0.00

2.000

EACH

6,967.53000

0815 MATERIAL ALLOWANCE CAMERA 2.000

0.000

9,200.002.000

0.00EACH

4,600.00000

0820 *Traffic Signal-Light Pole Steel 0.000

0.000

614-81000  
 

0.000.000

0.00

1.000

EACH

12,863.12000

0820 MATERIAL ALLOWANCE TS Light Pile 17' LMA 1.000

0.000

2,080.001.000

0.00EACH

2,080.00000

0825 *Traffic Signal-Light Pole Steel (1-45 Foot Mas t Arm) 0.000

0.000

614-81145  
 

0.000.000

0.00

1.000

EACH

17,150.83000

0825 MATERIAL ALLOWANCE TS Light Pole 1-45' MA 1.000

0.000

14,207.001.000

0.00EACH

14,207.00000

0830 *Traffic Signal-Light Pole Steel (1-70 Foot Mas t Arm) 0.000

0.000

614-81170  
 

0.000.000

0.00

1.000

EACH

21,438.53000

0830 MATERIAL ALLOWANCE TS Light Pole 1-70' MA 1.000

0.000

18,726.001.000

0.00EACH

18,726.00000
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0835 *Traffic Signal Pedestal Pole Steel 0.000

0.000

614-84000  
 

0.000.000

0.00

1.000

EACH

1,822.27000

0840 *Impact Attenuator (Low Maintenance) 0.000

0.000

614-85003  
 

0.000.000

0.00

1.000

EACH

20,366.59000

0845 *Telemetry (Field)(Install Only) 0.000

0.000

614-86106  
 

0.000.000

0.00

1.000

EACH

535.97000

0850 *Fiber Optic Cable (Single Mode) (12 Fiber) 1,917.000

0.000

614-87010  
 

10,275.121,917.000

0.00

1,917.000

LF  

5.36000

0855 *Video Optical Transceiver 0.000

0.000

614-87028  
 

0.000.000

0.00

2.000

EACH

3,751.74000

0860 *Closed Circuit Television 0.000

0.000

614-87320  
 

0.000.000

0.00

1.000

EACH

6,431.55000

0865 *Remove and Relocate CCTV and Wiring 1.000

0.000

614-87330  
 

6,431.551.000

0.00

1.000

L S 

6,431.55000

0870 *Detour Pavement 1,013.000

0.000

621-00450  
 

59,513.751,013.000

0.00

1,013.000

SY  

58.75000

0875 *18 Inch Drainage Pipe (Class 7) (Complete In P lace) 221.000

0.000

624-27019  
 

18,935.28221.000

0.00

323.000

LF  

85.68000

0880 *24 Inch Drainage Pipe (Class 7) (Complete In P lace) 0.000

0.000

624-27025  
 

0.000.000

0.00

8.000

LF  

339.71000

0885 *36 Inch Drainage Pipe (Class 7) (Complete In P lace) 76.000

0.000

624-27037  
 

14,953.7676.000

0.00

76.000

LF  

196.76000
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0890 *Construction Surveying 0.700

0.050

625-00000  
 

54,722.900.750

3,648.19

1.000

L S 

72,963.87000

0895 *Mobilization 1.000

0.000

626-00000  
 

500,000.001.000

0.00

1.000

L S 

500,000.00000

0900 *Public Information Services 0.700

0.050

626-01000  
 

18,892.700.750

1,259.51

1.000

L S 

25,190.27000

0905 *Epoxy Pavement Marking 0.000

0.000

627-00005  
 

0.000.000

0.00

29.000

GAL 

98.62000

0910 *Pavement Marking Paint (Low VOC Solvent Base) 146.100

38.000

627-00012  
 

5,526.68184.100

1,140.76

184.100

GAL 

30.02000

0915 *Preformed Thermoplastic Pavement Marking (Word -Symbol) 69.000

0.000

627-30405  
 

1,054.3269.000

0.00

284.000

SF  

15.28000

0920 *Preformed Thermoplastic Pavement Marking (Xwal k-Stop 
Line) 

0.000

0.000

627-30410  
 

0.000.000

0.00

2,208.000

SF  

10.18000

0925 *Survey Monument (Type 1) 0.000

0.000

629-01001  
 

0.000.000

0.00

4.000

EACH

107.19000

0930 *Survey Monument (Type 5) 0.000

0.000

629-01005  
 

0.000.000

0.00

1.000

EACH

107.19000

0935 *Survey Monument (Type 5S) 0.000

0.000

629-01065  
 

0.000.000

0.00

28.000

EACH

107.19000

0940 *Flagging 520.000

123.500

630-00000  
 

11,036.03643.500

2,118.03

2,400.000

HOUR

17.15000
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0945 *Uniformed Traffic Control 324.500

8.000

630-00003  
 

22,097.95332.500

531.68

1,440.000

HOUR

66.46000

0950 *Uniformed Traffic Control (Vehicle) 308.500

0.000

630-00006  
 

4,960.68308.500

0.00

1,440.000

HOUR

16.08000

0955 *Traffic Control Inspection 291.000

20.000

630-00007  
 

51,669.54311.000

3,322.80

395.000

DAY 

166.14000

0960 *Traffic Control Management 82.000

15.000

630-00012  
 

62,384.5897.000

9,647.10

200.000

DAY 

643.14000

0965 *Barricade (Type 3 M-A) (Temporary) 5.500

0.000

630-80335  
 

294.755.500

0.00

18.000

EACH

53.59000

0970 *Construction Traffic Sign (Panel Size A) 86.000

0.000

630-80341  
 

921.9286.000

0.00

172.000

EACH

10.72000

0975 *Construction Traffic Sign (Panel Size B) 12.500

0.000

630-80342  
 

134.0012.500

0.00

25.000

EACH

10.72000

0980 *Construction Traffic Sign (Special) 25.000

0.000

630-80344  
 

402.0025.000

0.00

50.000

SF  

16.08000

0985 *Portable Message Sign Panel 1.500

0.000

630-80355  
 

2,411.851.500

0.00

3.000

EACH

1,607.90000

0990 *Advance Warning Flashing or Sequencing Arrow P anel (C 
Type) 

2.500

0.000

630-80358  
 

1,339.932.500

0.00

5.000

EACH

535.97000

0995 *Drum Channelizing Device 25.000

0.000

630-80360  
 

804.0025.000

0.00

150.000

EACH

32.16000
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1000 Concrete Barrier (Temporary) 390.000

0.000

630-80370  
 

16,173.30390.000

0.00

870.000

LF  

41.47000

1005 *Traffic Cone 137.500

0.000

630-80380  
 

37.13137.500

0.00

275.000

EACH

0.27000

1010 *Tubular Marker 8.500

0.000

630-80384  
 

273.368.500

0.00

18.000

EACH

32.16000

1015 *Impact Attenuator (Sand Filled Plastic Barrel)  
(Temporary) 

3.000

0.000

630-85006  
 

6,431.553.000

0.00

7.000

EACH

2,143.85000

1020 *Impact Attenuator (Temporary) 0.000

0.000

630-85011  
 

0.000.000

0.00

14.000

DAY 

26.80000

1025 *Mobile Attenuator 0.000

0.000

630-85041  
 

0.000.000

0.00

50.000

DAY 

241.18000

1030 *Traffic Signal (Temporary) 1.000

0.000

630-86800  
 

30,013.921.000

0.00

1.000

L S 

30,013.92000

1035 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

250,000.000

F A 

1.00000

1040 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

1045 F/A Asphalt Pavement Incentive 0.000

0.000

700-70012  
 

0.000.000

0.00

1,000.000

F A 

1.00000

1050 F/A Fuel Cost Adjustment -2,843.760

-439.130

700-70016  
 

-3,282.89-3,282.890

-439.13

0.000

F A 

1.00000
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1055 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000.000

0.00

10,000.000

F A 

1.00000

1060 F/A On-The-Job Trainee 2,282.000

0.000

700-70021  
 

2,282.002,282.000

0.00

2,560.000

HOUR

1.00000

1065 F/A Quality Incentive Payment 0.000

0.000

700-70025  
 

0.000.000

0.00

15,000.000

F A 

1.00000

1070 F/A Paleontologist Monitoring 0.000

0.000

700-70034  
 

0.000.000

0.00

0.000

F A 

1.00000

1075 Forced Accounts Utility Restoration 892.800

0.000

700-70036  
 

892.80892.800

0.00

30,000.000

F A 

1.00000

1080 F/A Furnish & Install Electrical Service 0.000

0.000

700-70082  
 

0.000.000

0.00

6,000.000

F A 

1.00000

1085 F/A Communication Lines 0.000

0.000

700-70230  
 

0.000.000

0.00

7,500.000

F A 

1.00000

1090 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

5,000.000

F A 

1.00000

1095 F/A Environmental Health & Safety Management 0.000

0.000

700-70589  
 

0.000.000

0.00

60,000.000

F A 

1.00000

1260 Rem Pavement Marking 2,091.080

0.000

202-00250  
 

4,600.382,091.080

0.00

10,822.000

SF  

2.20000

1265 Const Surveying (Hour) Additional Surveying as needed 10.000

0.000

625-00001  
 

1,000.0010.000

0.00

100.000

HOUR

100.00000
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1270 F/A Modify Protected Left Signal 0.000

0.000

700-70131  
 

0.000.000

0.00

0.000

F A 

1.00000

1275 Added Item (Each)/ Reset Sand Barrel Array 1.000

0.000

900-00007  
 

850.741.000

0.00

1.000

EACH

850.74000

1280 F/A Removal and Disposal of Concrete Debris 0.000

0.000

700-70050  
 

0.000.000

0.00

0.000

F A 

1.00000

1295 42 In RCP (CIP) 126.000

0.000

603-01425  
 

27,972.00126.000

0.00

126.000

LF  

222.00000

1300 42 In RCES 1.000

0.000

603-05042  
 

1,966.001.000

0.00

1.000

EACH

1,966.00000

1305 MH Slab Base (10 Ft) /42" RCP 2.000

0.000

604-30010  
 

9,522.002.000

0.00

2.000

EACH

4,761.00000

1310 MH Slab Base (20 Ft) /42" RCP 1.000

0.000

604-30020  
 

8,694.001.000

0.00

1.000

EACH

8,694.00000

1315 Conc CL D /42" RCP 0.000

0.000

601-03000  
 

0.000.000

0.00

0.000

CY  

595.00000

1320 Reinf Steel /42" RCP 0.000

0.000

602-00000  
 

0.000.000

0.00

0.000

LB  

1.00000

1325 Added Item (Dollar)/ Restocking/36" RCP 4,752.880

0.000

900-00006  
 

4,752.884,752.880

0.00

4,752.880

DOL 

1.00000

1330 Added Item (Each)/ Removal & Disposal of Concre te 
Debris

4.000

0.000

900-00007  
 

2,300.004.000

0.00

15.000

EACH

575.00000
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1335 Added Item (Lump Sum)/ Modify Left Turn Signal 1.000

0.000

900-00014  
 

2,229.771.000

0.00

1.000

L S 

2,229.77000

1340 Added Item (Dollar)/ Century Link Compensable D elay 48,781.330

0.000

900-00006  
 

48,781.3348,781.330

0.00

48,781.330

DOL 

1.00000

1345 F/A Removal of Caisson Foundation 2,587.460

0.000

700-70050  
 

2,587.462,587.460

0.00

2,587.460

F A 

1.00000

CAT 1,660,974.9358,836.113,784,309.77CURRENT AMT0250 $ $ $

CAT NO0350 0350 STRUCTURES 

1100 *Removal of Bridge 2.000

0.000

202-00400  
 

131,628.882.000

0.00

2.000

EACH

65,814.44000

1105 Structure Excavation 2,260.350

0.000

206-00000  
 

28,073.552,260.350

0.00

2,970.000

CY  

12.42000

1110 Structure Backfill (Flow-Fill) 1,106.000

0.000

206-00065  
 

108,952.061,106.000

0.00

2,113.000

CY  

98.51000

1115 Structure Backfill (Class 2) 0.000

0.000

206-00200  
 

0.000.000

0.00

73.000

CY  

11.25000

1120 Shoring (Area 1) 1.000

0.000

206-01781  
 

21,520.711.000

0.00

1.000

L S 

21,520.71000

1125 Shoring (Area 2) 1.000

0.000

206-01782  
 

21,520.711.000

0.00

1.000

L S 

21,520.71000

1130 Shoring (Area 3) 1.000

0.000

206-01783  
 

6,324.271.000

0.00

1.000

L S 

6,324.27000
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1135 Shoring (Area 4) 1.000

0.000

206-01784  
 

6,324.271.000

0.00

1.000

L S 

6,324.27000

1140 *Stone Matrix Asphalt 0.000

0.000

403-09210  
 

0.000.000

0.00

451.000

TON 

127.12000

1145 *Drilling Hole to Facilitate Pile Driving 647.000

0.000

502-00100  
 

10,403.76647.000

0.00

647.000

LF  

16.08000

1150 Pile Tip 20.000

0.000

502-00460  
 

3,235.0020.000

0.00

20.000

EACH

161.75000

1150 MATERIAL ALLOWANCE 12" Pile Points 0.000

0.000

0.000.000

0.00EACH

62.30000

1155 *Steel Piling (HP 12x84) 1,237.200

0.000

502-11284  
 

74,083.541,237.200

0.00

1,237.200

LF  

59.88000

1155 MATERIAL ALLOWANCE 12x84 Steel H-Pile 0.000

0.000

0.000.000

0.00LF  

38.51000

1155 MATERIAL ALLOWANCE P3 H Pile 0.000

0.000

0.000.000

0.00LF  

40.42000

1155 MATERIAL ALLOWANCE P3 H Pile 0.000

0.000

0.000.000

0.00LF  

40.42000

1160 *Drilled Caisson (24 Inch) 1,386.600

0.000

503-00024  
 

137,952.831,386.600

0.00

1,386.600

LF  

99.49000

1160 MATERIAL ALLOWANCE CSL Tubing and Steel End Cap s 0.000

0.000

0.000.000

0.00LF  

8.41381
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1160 MATERIAL ALLOWANCE CSL Tubing 0.000

0.000

0.000.000

0.00LF  

8.13342

1165 *Drilled Caisson (48 Inch) 558.500

0.000

503-00048  
 

200,266.93558.500

0.00

577.000

LF  

358.58000

1165 MATERIAL ALLOWANCE CSL Tubing and End Caps 18.500

0.000

316.4418.500

0.00LF  

17.10468

1170 Temporary Bridge Deck 1,217.000

0.000

509-08120  
 

98,260.581,217.000

0.00

1,217.000

SF  

80.74000

1175 *Waterproofing (Membrane) 0.000

0.000

515-00120  
 

0.000.000

0.00

2,781.000

SY  

15.81000

1180 Bridge Expansion Device (0-4 Inch) 0.000

0.000

518-01004  
 

0.000.000

0.00

139.000

LF  

247.79000

1180 MATERIAL ALLOWANCE Expansion Device 139.000

0.000

15,985.00139.000

0.00LF  

115.00000

1185 *Concrete Class D (Bridge) 668.510

52.080

601-03040  
 

239,171.03720.590

17,285.87

1,393.000

CY  

331.91000

1190 *Precast Wall Segment 1.000

0.000

601-21000  
 

5,504.721.000

0.00

2.000

EACH

5,504.72000

1195 *Structural Concrete Coating 0.000

0.000

601-40300  
 

0.000.000

0.00

1,853.000

SY  

6.12000

1200 *Reinforcing Steel 20,116.000

3,782.000

602-00000  
 

16,967.5823,898.000

2,685.22

23,898.000

LB  

0.71000
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1205 *Reinforcing Steel (Epoxy Coated) 133,583.000

0.000

602-00020  
 

118,888.87133,583.000

0.00

278,634.000

LB  

0.89000

1210 *Bridge Rail Type 7 188.000

0.000

606-10700  
 

16,948.20188.000

0.00

411.000

LF  

90.15000

1215 *Bridge Rail Type 7 (Special) 0.000

0.000

606-10705  
 

0.000.000

0.00

20.000

LF  

140.66000

1220 *Fence Chain Link (Special) (36 Inch) 188.000

0.000

607-53137  
 

5,643.76188.000

0.00

431.000

LF  

30.02000

1225 *2 Inch Electrical Conduit 417.170

9.000

613-00200  
 

3,656.54426.170

77.22

944.000

LF  

8.58000

1230 *Prestressed Concrete Box (Depth Less Than 32 I nches) 15,405.600

0.000

618-01992  
 

588,956.0915,405.600

0.00

26,410.000

SF  

38.23000

1230 MATERIAL ALLOWANCE P3 Girders 6,414.379

0.000

204,362.116,414.379

0.00SF  

31.86000

1230 MATERIAL ALLOWANCE P3 Girder 3,365.480

0.000

97,834.503,365.480

0.00SF  

29.07000

1235 *Prestressed Concrete Unit (Special) 319.920

0.000

618-05030  
 

126,473.97319.920

0.00

345.000

LF  

395.33000

1235 MATERIAL ALLOWANCE Grout Sleeves, Hardware, Gro ut 25.080

0.000

967.5025.080

0.00LF  

38.57641

1240 *Prestressed Concrete Unit (Special) 4,481.560

2,116.000

618-05035  
 

281,188.016,597.560

90,183.92

7,622.000

CF  

42.62000
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1285 F/A Sandblast CSL Tubes 1,511.110

583.980

700-70036  
 

2,095.092,095.090

583.98

2,095.090

F A 

1.00000

1290 F/A Caisson Utility Conflict 8,468.300

0.000

700-70034  
 

8,468.308,468.300

0.00

8,468.300

F A 

1.00000

1350 Added Item (Dollar)/ CT Testing 0.000

1,625.000

900-00006  
 

1,625.001,625.000

1,625.00

1,625.000

DOL 

1.00000

CAT 2,583,599.80112,441.213,393,393.47CURRENT AMT0350 $ $ $

CAT NO0400 0400 CONSTRUCTION ENGINEERING BID ITEMS 

1245 Field Office (Class 2) 1.000

0.000

620-00002  
 

47,164.751.000

0.00

1.000

EACH

47,164.75000

1250 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

32,157.771.000

0.00

1.000

EACH

32,157.77000

1255 Sanitary Facility 2.000

0.000

620-00020  
 

4,287.702.000

0.00

2.000

EACH

2,143.85000

CAT 83,610.220.0083,610.22CURRENT AMT0400 $ $ $

$ 4,400,366.77223,593.12$7,436,374.81$CURRENT AMTPROJECT TOTAL


